
EPA Region 5 Re

DATE: MARCH 11, 1993

FROM: PETER GURIA, OSC REGION V, RS-1, GROSSE ILE, MI

TO: D.DIETRICH/ATTN: T.JOHNSON, USEPA, OSWBR, WASH. D.C ..... (VIA FAX)
R.BOWDEN, CHIEF EERB, REGION V, CHICAGO, IL ............. (E- MAIL)
R.POWERS, EERB, CHIEF RS-1, REGION V, GROSSE ILE, MI ____ (E- MAIL)
M.McCUE/ATTN: P.SCHUTTE, OFC PUBLIC AFFAIRS, CHICAGO, IL. (VIA FAX)
T.KRUEGER/ATIN:M.McAULIFFE, OFC REGIONAL COUNSEL ........ (VIA FAX)
L.BEASLEY, EERB ESS, CHICAGO, IL ........................ (E-MAIL)
M.ADELMAN, MDNR ERD, P.O.BOX 30028, LANSING, MI 48909... (VIA FAX)
D.OYINSAN, MDNR, 38980 7 MILE, LIVONIA, MI 48152 ........ (VIA FAX)
DUTY OFFICER, NATIONAL RESPONSE CENTER, WASHINGTON, D.C. (US MAIL)

SUBJECT: GENERAL DIE CASTING REMOVAL ACTION, DETROIT, MI
POLREP # 4 AND FINAL SITE ID#: LQ D.0.#: 7460-05-217
RESPONSE AUTHORITY: CERCLA NPL STATUS: NO
START DATE: 03/13/92
COMPLETION DATE: 03/11/93

1. SITUATION:

280185

A. REMOVAL ACTIVITIES COMMENCED AT THIS FORMER PLATING FACILITY IN
MARCH OF 1992. STABILIZATION OF PLATING SOLIDS AND SLUDGES
COMPLETED BY MARCH 26, 1993, BY RE-CONTAINERIZING THEM AND
SECURING THE SITE TO PREVENT UNAUTHORIZED ACCESS. DISPOSED OF
1,460 GALLONS OF ACID LIQUIDS AND 4,769 GALLONS OF BASE NEUTRAL
LIQUIDS BY 03/25/92. SITE ACTIVITIES SUSPENDED PENDING
NEGOTIATIONS WITH PRPS TO COMPLETE REMOVAL ACTIONS. NEGOTIATIONS
HAVE CONTINUED SINCE MAY 1992, AND SEVERAL MEETINGS HAVE BEEN HELD
TO WORK OUT TERMS UNDER A ADMINISTRATIVE ORDER BY CONSENT.

ACTIONS TAKEN:

A.

B.

C.

ANS:

A.

CONTINUED NEGOTIATIONS TOWARD THE EXECUTION OF AN AOC BROKE DOWN
BETWEEN THE PRPS, AND ON FEBRUARY 2, 1993, A UNILATERAL
ADMINISTRAnVE ORDER WAS ISSUED REQUIRING THE PRPs TO COMPLETE
CLEANUP ACTIVITIES AT THE SITE.

A CONFERENCE WAS REQUESTED BY THE RESPONDENTS, AND ON MARCH 1,
1993, A MEETING WAS HELD BETWEEN REGIONAL COUNSEL, THE OSC, AND
THE PRPS TO DISCUSS THE UAO. THE PRPs WERE UNWILLING TO COMPLY
WITH THE UAO; HOWEVER, THEY WERE READY TO EXECUTE THE AOC WHICH
HAD BEEN PROPOSED EARLIER.

ALL PARTIES WERE IN AGREEMENT WITH THE TERMS OF THE AOC, IT WAS
SIGNED AND BECAME EFFECTIVE THIS DAY, MARCH 11, 1993.

OSC TO REVIEW WORKPLANS SUBMITTED BY PRPs DETAILING CLEANUP
ACTIVITIES. EXPECT REVIEW AND ACCEPTANCE TO BE COMPLETED BY END
OF MARCH 1993, WITH ON-STTE ACTIVITIES TO COMMENCE IN APRIL 1993.


